


(In BDT (Lac Taka))

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
6.	Purchasing Freeze	1	1	DPM	MD/PD	GOB	1.00	Planned Date		20/2/23	23/2/23	26/2/23	27/2/23	28/2/23	5/3/23							
								Planned Days														
								Actual Dates														
7.	Purchasing Television	1	1	DPM	MD/PD	GOB	3.00	Planned Date		6/3/23	9/3/23	12/3/23	15/3/23	16/3/23	19/3/23							
								Planned Days														
								Actual Dates														
8.	Purchasing Kiosk Display	2	2	DPM	MD/PD	GOB	6.00	Planned Date		21/3/23	27/3/23	30/3/23	2/4/23	3/4/23	6/4/23							
								Planned Days														
								Actual Dates														
9.	Purchasing Cabinet, shelf	2	3	DPM	MD/PD	GOB	2.00	Planned Date		9/4/23	13/4/23	17/4/23	20/4/23	26/4/23	30/4/23							
								Planned Days														
								Actual Dates														


Md. Shahidul Islam

Project Director (Additional Secretary)
Joyeeta Foundation Capacity Building Project


ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2022-2023 (Works)

Ministry/Division : Ministry of Women and Children Affairs
Agency : Joyeeta Foundation
Procuring Entity Name & Code : Project Director
Project / Program Name & Code : Capacity Building of Joyeeta Foundation Project

Budget: Development


(In BDT Lac Taka)

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1.	Haring Joyeeta Department management service	1	-	OTM	MD/PD	GOB	60.00	Planned Date		04/08/22	18/08/22	23/08/22	25/08/22	28/08/22	31/08/22			
								Planned Days										
								Actual Dates										
2.	Office Tiles work & repairing	2	-	DPM	MD/PD	GOB	5.00	Planned Date		08/09/22	12/09/22	13/09/22	18/09/22	19/09/22	22/09/22			
								Planned Days										
								Actual Dates										
3.	Office painting	2	-	DPM	MD/PD	GOB	5.00	Planned Date		28/09/22	02/10/22	5/10/22	10/10/22	11/10/22	13/10/22			
								Planned Days										
								Actual Dates										
4.	AC servicing	2	-	DPM	MD/PD	GOB	10.00	Planned Date		1/11/22	6/11/22	8/11/22	13/11/22	14/11/22	17/11/22			
								Planned Days										
								Actual Dates										
5.	Attending of international trade fair	1	-	RFQ	MD/PD	GOB	30.00	Planned Date		04/12/22	8/12/22	13/12/22	18/12/22	19/12/22	22/12/22			
								Planned Days										
								Actual Dates										
6.	Stall rearrange & stall repairing of Joyeeta sale center and joyeeta food court	3	-	DPM	MD/PD	GOB	5.00	Planned Date		23/2/23	27/2/23	2/3/23	6/3/23	9/3/23	12/03/23			
								Planned Days										
								Actual Dates										


 Md. Shahidul Islam
 Project Director (Additional Secretary)
 Joyeeta Foundation Capacity Building Project

(In BDT Lac Taka)

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Est Cost in TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
9.	Appointing designing and developing a strong monitoring & accountability consultant	1	1	Single source	MD/PD	Gob	5.00	Planned Date		1/1/23	16/1/23	22/1/23	26/1/23	31/1/23	6/2/23			
								Planned Days										
								Actual Dates										
10.	Appointing redesigning and upgrading the joyeeta website consultant	1	1	Single source	MD/PD	Gob	5.00	Planned Date		7/2/23	23/2/23	26/2/23	28/2/23	2/3/23	9/3/23			
								Planned Days										
								Actual Dates										
11.	Appointing formulating customized consultants recruitment procedure consultant	1	1	Single source	MD/PD	Gob	5.00	Planned Date		7/2/23	23/2/23	26/2/23	28/2/23	2/3/23	9/3/23			
								Planned Days										
								Actual Dates										



Md. Shahidul Islam
Project Director (Additional Secretary)
Joyeeta Foundation Capacity Building Project