

Agency : Joyeeta Foundation  
Ministry/Division : Women and Children Affair Ministry  
Procuring Entity Name & Code : Joyeeta  
ANNUAL PROCUREMENT PLAN-FY-2021-2022  
(GOODS)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
দ্রব্য-১	কম্পিউটার ও কম্পিউটার যন্ত্রাংশ	সংখ্যা	১৮ ধরণ	DPM	এমডি	জিওবি	৩৮৫৬৫০০	Planned Dates	Sun 07/11/2021	Sun 28/11/2021	Sun 12/12/2021	Sun 19/12/2021	Mon 27/12/2021	Sun 09/01/2022	Sun 30/01/2022	Thu 24/02/2022
								Planned Days	0	21	14	7	8	13	63	25
দ্রব্য-২	ইলেকট্রিক্যাল দ্রব্য সামগ্রী	সংখ্যা	৫ ধরণ	DPM	এমডি	জিওবি	১৯৭০০০০	Planned Dates	Sun 19/12/2021	Thu 06/01/2022	Mon 31/01/2022	Mon 14/02/2022	Thu 24/02/2022	Sun 20/03/2022	Sun 20/03/2022	Thu 21/04/2022
								Planned Days	0	18	25	14	10	24	91	32
দ্রব্য-৩	ফার্নিচার	সংখ্যা	১১ ধরণ	RFQ	এমডি	জিওবি	১২৯২৫০০	Planned Dates	Sun 12/12/2021	Wed 22/12/2021	Sun 26/12/2021	Tue 28/12/2021	Sun 02/01/2022	Tue 04/01/2022	Tue 04/01/2022	Thu 03/02/2022
								Planned Days	0	10	4	2	5	2	23	30
দ্রব্য-৪	স্টেশনারী ও ক্লিনিং আইটেম	সংখ্যা	১০৯ ধরণ	LTM	এমডি	জিওবি	১২৫৩৩০০	Planned Dates	Mon 20/09/2021	Mon 11/10/2021	Sun 17/10/2021	Sun 24/10/2021	Sun 31/10/2021	Sun 14/11/2021	Sun 14/11/2021	Thu 09/12/2021
								Planned Days	0	21	6	7	7	14	55	25

বার্ষিক ক্রয় পরিকল্পনা ফাউন্ডেশনের প্রয়োজনানুসারে কম বেশি হতে পারবে



আফরোজা খান  
ব্যবস্থাপনা পরিচালক  
জয়িতা ফাউন্ডেশন

Agency : Joyeeta Foundation

Ministry/Division : Women and Children Affair Ministry

Procuring Entity Name & Code : Joyeeta

ANNUAL PROCUREMENT PLAN-FY-2021-2022

(works)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WKS-1	জয়িতা বিপণন কেন্দ্রের মেরামত ও সংস্কার	Lot	1	RFQ	MD	GOB	1700000	Planned Dates		Sun 26/09/2021	Wed 06/10/2021	Wed 13/10/2021	Mon 25/10/2021	Thu 11/11/2021	Thu 09/12/2021	Thu 09/12/2021	Tue 22/02/2022
								Planned Days		0	10	7	12	17	28	74	75
WKS-2	জয়িতা ফুড কোর্টের মেরামত ও সংস্কার	Lot	1	DPM	MD	GOB	1700000	Planned Dates		Wed 20/10/2021	Wed 10/11/2021	Wed 24/11/2021	Wed 01/12/2021	Wed 15/12/2021	Wed 12/01/2022	Wed 12/01/2022	Mon 28/03/2022
								Planned Days		0	21	14	7	14	28	84	75
WKS-3	জয়িতা ফাউন্ডেশনের অফিস মেরামত ও সংস্কার	Lot	1	RFQ	MD	GOB	1700000	Planned Dates		Sun 19/09/2021	Wed 29/09/2021	Wed 06/10/2021	Mon 18/10/2021	Sun 31/10/2021	Tue 30/11/2021	Tue 30/11/2021	Sun 13/02/2022
								Planned Days		0	10	7	12	13	30	72	75



আফরোজা খান

ব্যবস্থাপনা পরিচালক

জয়িতা ফাউন্ডেশন

Agency : Joyeeta Foundation  
 Ministry/Division : Women and Children Affair Ministry  
 Procuring Entity Name & Code : Joyeeta  
 ANNUAL PROCUREMENT PLAN-FY-2021-2022  
 (SERVICE)

Package No.	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Issue RFP	Technical Proposal Opening & Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-1	উদ্ভাবনী উদ্যোগ	সংখ্যা	১ ধরণ	3 CV	এমডি	জিওবি	1000000	Planned Dates	Sun 19/09/2021	Sun 03/10/2021	Mon 11/10/2021	Sun 24/10/2021	Sun 31/10/2021	Sun 14/11/2021	Mon 06/12/2021	Mon 06/12/2021	Mon 10/01/2022
								Planned Days	0	14	8	13	7	14	22	78	35
SR-2	ই-জয়িতা প্রাটফর্মে ডিজিটাল মার্কেটিং	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	1500000	Planned Dates	Mon 20/09/2021	Tue 28/09/2021	Tue 12/10/2021	Sun 24/10/2021	Wed 03/11/2021	Mon 15/11/2021	Tue 30/11/2021	Tue 30/11/2021	Tue 15/03/2022
								Planned Days	0	8	14	12	10	12	15	71	105
SR-3	সেবাসহজীকরণ	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	250000	Planned Dates	Sun 26/12/2021	Tue 04/01/2022	Sun 16/01/2022	Sun 30/01/2022	Mon 07/02/2022	Wed 23/02/2022	Wed 09/03/2022	Wed 09/03/2022	Sun 08/05/2022
								Planned Days	0	9	12	14	8	16	14	73	60
SR-4	সেবা ডিজিটালাইজেশন	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	300000	Planned Dates	Thu 16/09/2021	Thu 30/09/2021	Sun 10/10/2021	Mon 25/10/2021	Mon 08/11/2021	Mon 22/11/2021	Sun 12/12/2021	Sun 12/12/2021	Sun 16/01/2022
								Planned Days	0	14	10	15	14	14	20	87	35
SR-5	জয়িতা বিপণন কেন্দ্রের ব্র্যান্ডিং	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	1000000	Planned Dates	Sun 28/11/2021	Sun 12/12/2021	Thu 30/12/2021	Thu 13/01/2022	Sun 23/01/2022	Thu 10/02/2022	Wed 02/03/2022	Wed 02/03/2022	Sun 01/05/2022
								Planned Days	0	14	18	14	10	18	20	94	60
SR-6	রাপা প্রজায় অবস্থিত নিম্ন সাইন সংস্কার/LED সাইন স্থাপন	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	200000	Planned Dates	Tue 19/10/2021	Wed 03/11/2021	Thu 18/11/2021	Mon 29/11/2021	Mon 06/12/2021	Wed 22/12/2021	Wed 05/01/2022	Wed 05/01/2022	Wed 09/02/2022
								Planned Days	0	15	15	11	7	16	14	78	35
SR-7	বাংলা নববর্ষ/ বৈশাখ উপলক্ষে জয়িতা পণ্যের প্রচারণা	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	400000	Planned Dates	Sun 05/12/2021	Sun 19/12/2021	Mon 27/12/2021	Sun 09/01/2022	Sun 16/01/2022	Tue 25/01/2022	Wed 09/02/2022	Wed 09/02/2022	Wed 16/03/2022*
								Planned Days	0	14	8	13	7	9	15	66	35

Package No.	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Issue RFP	Technical Proposal Opening & Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
SR-8	বাংলা নববর্ষ/বৈশাখ উপলক্ষে জয়িতা পণ্যের নতুন TVC নির্মাণ	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	300000	Planned Dates	Mon 15/11/2021	Mon 06/12/2021	Wed 22/12/2021	Sun 16/01/2022	Wed 26/01/2022	Tue 15/02/2022	Sun 27/02/2022	Sun 27/02/2022	Tue 29/03/2022
								Planned Days	0	21	16	25	10	20	12	104	30
SR-9	জয়িতা ফাউন্ডেশনের ১০ম প্রতিষ্ঠা বার্ষিকী উপলক্ষে প্রচারনা ও বাণী প্রচার	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	2000000	Planned Dates	Sun 19/09/2021	Thu 07/10/2021	Thu 21/10/2021	Thu 11/11/2021	Thu 25/11/2021	Sun 12/12/2021	Sun 26/12/2021	Sun 26/12/2021	Sun 06/02/2022
								Planned Days	0	18	14	21	14	17	14	98	42
SR-10	জয়িতা বিপণন কেন্দ্রের ব্যবসা বৃদ্ধির জন্য বিভিন্ন প্রচার মাধ্যমে প্রচার	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	1000000	Planned Dates	Mon 20/09/2021	Mon 04/10/2021	Sun 17/10/2021	Wed 03/11/2021	Wed 10/11/2021	Sun 14/11/2021	Mon 29/11/2021	Mon 29/11/2021	Mon 03/01/2022
								Planned Days	0	14	13	17	7	4	15	70	35
SR-11	ফেইসবুক পেইজ ব্র্যান্ডিং	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	2000000	Planned Dates	Tue 19/10/2021	Thu 04/11/2021	Mon 29/11/2021	Mon 13/12/2021	Sun 26/12/2021	Thu 30/12/2021	Thu 13/01/2022	Thu 13/01/2022	Thu 17/02/2022
								Planned Days	0	16	25	14	13	4	14	86	35
SR-12	বানিজ্য মেলা- ২০২২ উপলক্ষ অস্থায়ী LED স্ক্রিন স্থাপন	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	300000	Planned Dates	Sun 12/09/2021	Mon 27/09/2021	Tue 05/10/2021	Mon 18/10/2021	Mon 25/10/2021	Mon 25/10/2021	Thu 11/11/2021	Thu 11/11/2021	Sun 26/12/2021
								Planned Days	0	15	8	13	7	0	17	60	45
SR-13	বানিজ্য মেলার জন্য ভিডিও কন্টেন্ট তৈরি ও প্রচার	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	450000	Planned Dates	Sun 19/09/2021	Wed 29/09/2021	Tue 12/10/2021	Tue 26/10/2021	Sun 07/11/2021	Wed 10/11/2021	Wed 24/11/2021	Wed 24/11/2021	Wed 29/12/2021
								Planned Days	0	10	13	14	12	3	14	66	35
SR-14	ফেইসবুক Boosting করা	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	300000	Planned Dates	Tue 05/10/2021	Wed 20/10/2021	Wed 03/11/2021	Mon 15/11/2021	Mon 22/11/2021	Mon 29/11/2021	Thu 16/12/2021	Thu 16/12/2021	Thu 20/01/2022
								Planned Days	0	15	14	12	7	7	17	72	35
SR-15	রাপা পাজার সামনে LED স্ক্রিনে জয়িতার ভিডিও কন্টেন্ট প্রচার	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	1000000	Planned Dates	Wed 15/09/2021	Thu 30/09/2021	Sun 17/10/2021	Mon 01/11/2021	Tue 09/11/2021	Sun 21/11/2021	Sun 05/12/2021	Sun 05/12/2021	Sun 09/01/2022
								Planned Days	0	15	17	15	8	12	14	81	35

Package No.	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estcd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Issue RFP	Technical Proposal Opening & Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
SR-16	বিভিন্ন প্রোডাক্ট এর ক্যাটাগরি তৈরি ও ফেসবুক এ বিতরণ (Boosting সহ)	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	300000	Planned Dates	Wed 22/09/2021	Tue 05/10/2021	Wed 20/10/2021	Thu 04/11/2021	Thu 11/11/2021	Thu 18/11/2021	Mon 06/12/2021	Mon 06/12/2021	Mon 10/01/2022
								Planned Days	0	13	15	15	7	7	18	75	35
SR-17	জয়িতা ফাউন্ডেশনের জন্য LED স্ক্রিন স্থাপন	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	2000000	Planned Dates	Wed 15/09/2021	Wed 29/09/2021	Mon 11/10/2021	Wed 27/10/2021	Thu 04/11/2021	Tue 09/11/2021	Mon 29/11/2021	Mon 29/11/2021	Mon 03/01/2022
								Planned Days	0	14	12	16	8	5	20	75	35
SR-18	ই- জয়িতায় লঞ্চিং ইভেন্ট (Lanching Event)	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	3000000	Planned Dates	Mon 25/10/2021	Tue 16/11/2021	Wed 24/11/2021	Wed 08/12/2021	Wed 15/12/2021	Thu 23/12/2021	Thu 06/01/2022	Thu 06/01/2022	Thu 10/02/2022
								Planned Days	0	22	8	14	7	8	14	73	35
SR-19	সফল ৩ জন উদ্যোক্তাকে নিয়ে TVC তৈরি	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	600000	Planned Dates	Wed 20/10/2021	Tue 09/11/2021	Tue 23/11/2021	Thu 09/12/2021	Tue 21/12/2021	Sun 26/12/2021	Mon 10/01/2022	Mon 10/01/2022	Mon 14/02/2022
								Planned Days	0	20	14	16	12	5	15	82	35
SR-20	জয়িতা ফুড কোর্টের TVC	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	350000	Planned Dates	Mon 22/11/2021	Thu 09/12/2021	Sun 02/01/2022	Tue 18/01/2022	Tue 01/02/2022	Thu 03/02/2022	Wed 23/02/2022	Wed 23/02/2022	Wed 30/03/2022
								Planned Days	0	17	24	16	14	2	20	93	35
SR-21	জয়িতা বিপণন কেন্দ্রের TVC	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	400000	Planned Dates	Sun 10/10/2021	Sun 31/10/2021	Mon 15/11/2021	Sun 05/12/2021	Thu 09/12/2021	Sun 19/12/2021	Wed 05/01/2022	Wed 05/01/2022	Tue 08/03/2022
								Planned Days	0	21	15	20	4	10	17	87	62
SR-22	মুজিব শতবর্ষ উপলক্ষে ডকুমেন্টারী প্রস্তুত	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	1500000	Planned Dates	Wed 20/10/2021	Sun 14/11/2021	Mon 06/12/2021	Tue 21/12/2021	Thu 30/12/2021	Thu 06/01/2022	Sun 16/01/2022	Sun 16/01/2022	Thu 10/02/2022
								Planned Days	0	25	22	15	9	7	10	88	25
SR-23	মুজিব শতবর্ষ উপলক্ষে গবেষণা পত্র প্রস্তুত	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	2000000	Planned Dates	Wed 10/11/2021	Wed 24/11/2021	Thu 09/12/2021	Sun 19/12/2021	Thu 30/12/2021	Wed 05/01/2022	Tue 18/01/2022	Tue 18/01/2022	Thu 17/02/2022
								Planned Days	0	14	15	10	11	6	13	69	30
SR-24	জয়িতা ফুড কোর্টে ব্রেস্ট ফিডিং কর্নার	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	1200000	Planned Dates	Mon 13/12/2021	Mon 03/01/2022	Sun 23/01/2022	Mon 14/02/2022	Thu 24/02/2022	Thu 03/03/2022	Tue 15/03/2022	Tue 15/03/2022	Tue 19/04/2022
								Planned Days	0	21	20	22	10	7	12	92	35

Package No.	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Issue RFP	Technical Proposal Opening & Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
SR-25	জয়িতা ফুড কোর্টে বাচ্চাদের প্রে জোন	সংখ্যা	১ ধরণ	SSS	এমডি	জিওবি	800000	Planned Dates Planned Days	Mon 20/09/2021 0	Sun 10/10/2021 20	Sun 07/11/2021 28	Wed 01/12/2021 24	Mon 06/12/2021 5	Mon 13/12/2021 7	Sun 26/12/2021 13	Sun 26/12/2021 97	Wed 09/02/2022 45
SR-26	সেমিনার	সংখ্যা	১ ধরণ	3CV	এমডি	জিওবি	2000000	Planned Dates Planned Days	Mon 15/11/2021 0	Thu 02/12/2021 17	Mon 27/12/2021 25	Sun 09/01/2022 13	Mon 24/01/2022 15	Tue 01/02/2022 8	Wed 23/02/2022 22	Wed 23/02/2022 100	Wed 04/05/2022 70

বার্ষিক ক্রয় পরিকল্পনা ফাউন্ডেশনের প্রয়োজনানুসারে কম বেশি হতে পারবে

*[Handwritten signature]*

*[Handwritten signature]*

আফরোজা খান  
ব্যবস্থাপনা পরিচালক  
জয়িতা ফাউন্ডেশন