


Agency : Joyeeta Foundation  
 Ministry/Division : Women and Children Affair Ministry  
 Procuring Entity Name & Code : Joyeeta  
 ANNUAL PROCUREMENT PLAN-FY-2020-2021  
 (GOODS)

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract of Approving	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
দ্রব্য-১	কম্পিউটার ও কম্পিউটার যন্ত্রাংশ	সংখ্যা	১৪ ধরণ	RFQ	এমডি	জিওবি	৩৪৭৯৫০০	Planned Dates	Sun 17/01/2021	Wed 27/01/2021	Mon 01/02/2021	Mon 08/02/2021	Sun 14/02/2021	Mon 22/02/2021	Thu 04/03/2021	Wed 24/03/2021
								Planned Days	0	10	5	7	6	8	36	20
দ্রব্য-২	ইলেকট্রিক্যাল দ্রব্য সামগ্রী	সংখ্যা	৪ ধরণ	RFQ	এমডি	জিওবি	২১৯৫০০০	Planned Dates	Sat 19/12/2020	Mon 28/12/2020	Sun 03/01/2021	Wed 06/01/2021	Sun 10/01/2021	Thu 14/01/2021	Thu 14/01/2021	Wed 03/02/2021
								Planned Days	0	9	6	3	4	4	26	20
দ্রব্য-৩	ফার্নিচার	সংখ্যা	১১ ধরণ	RFQ	এমডি	জিওবি	১২৯২৫০০	Planned Dates	Tue 08/09/2020	Thu 17/09/2020	Mon 21/09/2020	Wed 23/09/2020	Sun 27/09/2020	Tue 29/09/2020	Tue 29/09/2020	Thu 29/10/2020
								Planned Days	0	9	4	2	4	2	21	30
দ্রব্য-৪	স্টেশনারী ও ক্রিনিং আইটেম	সংখ্যা	৪৬ ধরণ	DPM	এমডি	জিওবি	৮১৬৩৮০	Planned Dates	Wed 12/08/2020	Wed 26/08/2020	Mon 31/08/2020	Wed 02/09/2020	Wed 09/09/2020	Wed 16/09/2020	Wed 16/09/2020	Thu 08/10/2020
								Planned Days	0	14	5	2	7	7	35	22

বার্ষিক ক্রয় পরিকল্পনা ফাউন্ডেশনের প্রয়োজনানুসারে কম বেশি হতে পারবে

  
 আফরোজা খান  
 ব্যবস্থাপনা পরিচালক  
 জায়িতা ফাউন্ডেশন




Agency : Joyeeta Foundation  
 Ministry/Division : Women and Children Affair Ministry  
 Procuring Entity Name & Code : Joyeeta

ANNUAL PROCUREMENT PLAN-FY-2020-2021

(works)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WKS1	জয়িতা ফুড কোর্ট সংস্কার ও মেরামত	Lot	1	RFQ	MD	GOB	2000000	Planned Dates		Sun 03/02/2019	Wed 13/02/2019	Thu 21/02/2019	Tue 05/03/2019	Tue 12/03/2019	Tue 09/04/2019	Tue 09/04/2019	Mon 10/06/2019
								Planned Days		0	10	8	12	7	28	65	62



আফরোজা খান  
 ব্যবস্থাপনা পরিচালক  
 জয়িতা ফাউন্ডেশন



Agency : Joyeeta Foundation  
 Ministry/Division : Women and Children Affair Ministry  
 Procuring Entity Name & Code : Joyeeta  
 ANNUAL PROCUREMENT PLAN-FY-2020-2021  
 (SERVICE)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-1	ই-জয়িতা	সংখ্যা	১ টি	SSS	এমডি	জিওবি	২০০০০০০	Planned Dates	Mon 13/07/2020	Mon 27/07/2020	Tue 04/08/2020	Sun 16/08/2020	Sun 23/08/2020	Wed 02/09/2020	Wed 02/09/2020	Wed 07/10/2020
								Planned Days	0	14	8	12	7	10	51	35
SR-2	আইন পরামর্শক	সংখ্যা	১ জন	3CV	এমডি	জিওবি	১৫০০০০০	Planned Dates	Thu 13/08/2020	Thu 27/08/2020	Thu 03/09/2020	Thu 10/09/2020	Wed 16/09/2020	Thu 24/09/2020	Tue 22/09/2020	Wed 14/10/2020
								Planned Days	0	14	7	7	6	8	40	22
SR-3	সেবা ও সহায়তা	সংখ্যা	২২ ধরন	SSS	এমডি	জিওবি	১০৮০০০০০	Planned Dates	Tue 01/09/2020	Tue 15/09/2020	Tue 22/09/2020	Tue 29/09/2020	Mon 05/10/2020	Tue 13/10/2020	Tue 13/10/2020	Wed 04/11/2020
								Planned Days	0	14	7	7	6	8	42	22

বার্ষিক ক্রয় পরিকল্পনা ফাউন্ডেশনের প্রয়োজনানুসারে কম বেশি হতে পারবে



আফরোজা খান  
 ব্যবস্থাপনা পরিচালক  
 জয়িতা ফাউন্ডেশন